Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14717-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date: 11/07/2014

Page 1 of 4

Pay Period:

Contract Location: Time Allowed: Days
VARIOUS LOCATIONS IN FULTON COUNTY Elapsed Calender Days: Days
Percent Time: 85.17
District: 7 Area: 03
Contractor:

LEWALLEN CONSTRUCTION COMPANY, INC. Date Let: 12/13/2013

151 BELLS FERRY LN. Date Awarded: 12/27/2013
Date Contract Executed: 01/28/2014
Date Notice to Proceed: 02/04/2014

MARIETTA GA 30066-6150 Date Work Began: 03/24/2014

Phone: Date Time Stopped: 07/31/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: FCCI INSURANCE COMPANY

Current Contract Amount $499,490.00 Counties:

Original Contract Amount $499,490.00 Fulton

Funds Available $1,358.79

Percent Complete 99.73%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010023 $499,490.00 $499,490.00 $1,358.79 99.73% $2,614.49

Chief Engineer

09/01/2014
to 11/05/2014



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14717-13-000-0 Estimate Number: 0007 Pay Period: 09/01/2014
to 11/05/2014

Project Number: 0010023 PALMETTO ELEMENTARY SCHOOL - SRTS

Federal State Project Number: 0010023

Total to Date Prev to Date This Estimate
Participating $498,131.21 $495,516.72 $2,614.49
Non-Participating $0.00 $0.00 $0.00
Total Earnings $498,131.21 $495,516.72 $2,614.49
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $498,131.21 $495,516.72 $2,614.49
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $498,131.21 $495,516.72
$2,614.49

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14717-13-000-0 Estimate Number: 0007

Date: 11/07/2014
Page 3 of 4

Pay Period: 09/01/2014
to 11/05/2014

Project Number 0010023

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0040 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 213.000 475.846
42.140 .000
475.846 $.00 $20,052.15
0050 441-4020 CONC VALLEY GUTTER, 6 IN SY 317.000 455.111
42.140 .000
455.111 $.00 $19,178.38
0055 441-6012 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF 3,328.000 3,704.000
14.050 .000
3,704.000 $.00 $52,041.20
Category Amount: $0.00 $91,271.73
Category Number: (0040 DRAINAGE
0065 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 633.000 682.000
33.640 .000
682.000 $.00 $22,942.48
0075 668-5000 JUNCTION BOX EA 3.000 4.000
1366.990 .000
4.000 $.00 $5,467.96
0080 668-1100 CATCH BASIN, GP 1 EA 7.000 8.500
1998.680 .000
8.500 $.00 $16,988.78
0085 668-2100 DROP INLET, GP 1 EA 1.000 3.000
1366.990 .000
3.000 $.00 $4,100.97
Category Amount: $0.00 $49,500.19



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14717-13-000-0 Estimate Number: 0007

Date: 11/07/2014

Page 4 of 4

Pay Period:

09/01/2014

to 11/05/2014

Project Number 0010023

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0100 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WF LF 2,800.000 2,814.000
2.670 .000
2,814.000 $.00 $7,513.38
Category Amount: $0.00 $7,513.38
Category Number: 0020 EROSION CONTROL
0175 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 24.000 75.778
35.700 .000
75.778 $.00 $2,705.27
0180 603-7000 PLASTIC FILTER FABRIC SY 24.000 53.333
2.690 .000
53.333 $.00 $143.47
Category Amount: $0.00 $2,848.74
Category Number: 0010 ROADWAY
0225 441-0108 CONC SIDEWALK, 8 IN SY 160.000 208.333
35.810 .000
208.333 $.00 $7,460.40
0230 310-1101 GR AGGR BASE CRS, INCL MATL TN 49.000 534.270
27.690 94.420
628.690 $2,614.49 $17,408.43
Category Amount: $2,614.49 $24,868.83
Category Number: 0020 EROSION CONTROL
0245 716-2000 EROSION CONTROL MATS, SLOPES SY 550.000 1,306.889
1.240 .000
1,306.889 $.00 $1,620.54
Category Amount: $0.00 $1,620.54
Project Total Amount: $2,614.49 $498,131.21



